

Table of Contents

Acknowledgements.....	11
1 Introduction.....	13
2 Management summary: More projects in less time	17
2.1 Initial situation	17
2.2 New approach for multi-project organizations	22
2.3 Challenges in the change process	26
Part 1 Current Reality in Multi-project Organizations.....	29
3 Unreliability and long delivery times	31
3.1 Damages through unreliability in project management.....	31
3.2 The implications of long project lead times	35
3.3 Losses on internal projects.....	35
3.4 Are costs/specifications more “valuable” than time? ...	36
3.5 Benefits and uses of improvement	37
4 Variability, Murphy’s Law, and harmful management mechanisms	39
5 WIP and resource allocation.....	43
5.1 The matrix (resources/projects).....	43
5.2 Scarce resources/efficient use	44
5.3 Fighting for resources.....	50
5.4 The resource manager’s pressure to decide	53
5.5 Bad multitasking	53
5.6 Thinly spread resources	54
5.7 Desynchronization.....	57
5.8 Lack of focus and multitasking in management and support functions.....	59
5.9 High WIP creates long project durations and high costs...	61
5.10 Immediate project launches.....	63
5.11 WIP vicious circle.....	64
5.12 Poor preparation and mistakes	66
5.13 Ailing projects have priority	69

6	Project planning and management	71
6.1	Deadlines and milestones	71
6.2	Safety buffers in the project plan	73
6.3	Parkinson’s Law	76
6.4	Resource allocation according to plan	81
6.5	Student syndrome.....	83
6.6	Vicious circle of safety buffers	84
6.7	Delays at points of integration.....	85
6.8	Early deliveries? Late deliveries!	86
7	Operation and decision conflicts.....	89
8	Worksheets and templates.....	93
8.1	The organization’s current situation	93
8.2	Project reliability	95
8.3	Implications: Damage to your business.....	96
8.4	Potential benefits.....	98
8.5	Need for action and obstacles	100
8.6	Management mechanisms	101
8.7	Operation and decision conflicts	112
8.8	Cause and effect	116
8.9	Conclusion	126
9	Summary and outlook	127
9.1	Variability	127
9.2	Projects compete for resources, vicious circle of WIP ..	128
9.3	Efficiency before effectiveness	129
9.4	Parkinson’s Law	130
9.5	Conclusion	131
9.6	Requirements for effective project and multi-project management	134
Part 2 The Future in Multi-project Management.....		135
10	Core problem: Local optimization.....	137
11	Solution: Top priority!?	145

Table of Contents

12	Managing WIP	151
12.1	Staggering projects at the constraint	152
12.2	Management as a constraint.....	155
12.3	Virtual Drum	163
12.4	Benefits	167
12.5	Summary.....	171
13	Planning explicit safety buffers	177
13.1	Bundling safety buffers	179
13.2	Relay runner principle	180
13.3	How much safety buffer?.....	181
13.4	Project and integration buffer	181
13.5	An aside: Critical path and critical chain.....	182
13.6	In practice.....	184
13.7	Summary.....	185
14	Operational management with robust and synchronized tactical priorities	187
14.1	The necessity of tactical priorities.....	187
14.2	Requirements for tactical priorities	190
14.3	Identifying tactical priorities	191
14.4	Task management.....	197
14.5	Project management	201
14.6	Effects on atmosphere and working relationships.....	206
14.7	Top management intervention.....	206
14.8	Project status.....	208
14.9	Warnings and cautions	211
14.10	Summary.....	212
15	PROJECTSFLOW® – Summary	217
16	Worksheets and templates	225
16.1	Cause & effect.....	225
16.2	Resolved operation and decision conflicts	233
16.3	Benefits	244
16.4	Negative side effects.....	245
16.5	Obstacles/stumbling blocks during implementation.....	245

Part 3 Transformation	247
17 Introduction: Transformation	249
18 From a conventionally run to a high-performance organization.....	253
19 Phase 1: Reducing WIP.....	261
19.1 Step 1.1: Freezing projects.....	266
19.2 Step 1.2: Accelerating projects.....	274
19.3 Step 1.3: Defrosting projects	280
19.4 Step 1.4: Starting new projects	285
19.5 Phase 1 Summary.....	288
19.6 Conclusion	292
20 Phase 2: Good Preparation.....	293
20.1 Step 2.1: Thoroughly prepare active projects.....	297
20.2 Step 2.2: Defining good preparation	303
20.3 Step 2.3: Dealing with worried clients	305
20.4 Phase 2 Summary.....	307
20.5 Conclusion	309
21 Phase 3: Transforming Planning	311
21.1 Step 3.1: Creating project network plans	313
21.2 Step 3.2 Explicit safety buffers, critical chain	323
21.3 Step 3.3: Staggering projects.....	328
21.4 Step 3.4: Integrating new projects.....	332
21.5 Phase 3 Summary.....	334
21.6 Conclusion	336
22 Phase 4: Transforming management.....	339
22.1 Step 4.1 Progress reporting.....	342
22.2 Step 4.2: Task management	348
22.3 Step 4.3: Project management.....	350
22.4 Step 4.4: Top management.....	353
22.5 Step 4.5: Adjusting speed.....	358
22.6 Phase 4 summary	360
22.7 Conclusion	363

Table of Contents

23	Phase 5: Clients and suppliers	365
23.1	Step 5.1: Mitigating and reducing harmful client influences	366
23.2	Step 5.2: Outsourced sub-projects.....	368
23.3	Step 5.3: Fast and reliable suppliers	371
23.4	Phase 5 Summary.....	373
23.5	Conclusion	374
24	Phase 6: Increasing capacity	375
24.1	Step 6.1: Improving processes.....	380
24.2	Step 6.2: Developing resources	386
24.3	Step 6.3: Sprint.....	389
24.4	Phase 6 Summary.....	393
24.5	Conclusion	394
25	Transformation process – Summary	395
26	QuiStainable Change.....	399
26.1	Resistance to change.....	399
26.2	Requirements for significant improvement initiatives	400
26.3	WIP improvement	402
26.4	High speed implementation.....	403
27	Summary and Outlook.....	405
28	References.....	409
28.1	Reference list.....	409
28.1	Further reading	409
29	Index	411